

**ANNEX 6**

Blue – Completed as planned in 2009/10  
 Green – On target (planned timescale beyond 2009/10)  
 Amber – Delayed (planned timescale beyond 2009/10)  
 Red – Not completed as planned in 2009/10

**LANARKSHIRE NHS BOARD  
 QUARTERLY PERFORMANCE REPORT – PERIOD TO 31 MARCH 2010**

**SUBJECT: HEALTH IMPROVEMENT / HEALTH PROTECTION  
 SERVICE IMPROVEMENT BOARD**

**LEAD: HARPREET KOHLI**

<b>Key Action Area / Topic</b>	<b>Status</b>	<b>Commentary</b>
Equally Well Implementation	Green	SIB oversees progress on Equally Well Implementation and receives 6 monthly update reports.
Healthy Eating Policy	Green	Paper presented to Modernisation Board in January 2010 detailing achievements and current position. Full implementation of the policy will be piloted for one month in the staff canteen in Monklands Hospital
Blood Borne Viruses	Green	Work plan for BBV Managed Care Network was approved in January 2010 by Modernisation Board. BBV Prevention Network Work Plan will be submitted to the SIB on 22 April. BBV Networks Communication Plan will be submitted to the SIB in June. No need for further submissions to Modernisation Board.
Joint Health Protection Plan	Blue	Joint HP Plan was approved by NHSL Board in March 2010. Awaiting formal approval by North & South Lanarkshire Councils.
Tobacco Control	Green	The first meeting of the multi agency Tobacco Control Strategy Group was convened in January 2010. Smoking Cessation and Smoking Prevention and Education subgroups have subsequently been formed to develop the strategic objectives and action plans. The latter is developing workstreams in line with the recommendations set down in the national Smoking Prevention Action Plan.  (HEAT Target H6 refers; see Annex 1)
Public Health /Health Improvement Review	Blue	SIB has overview of the implementation of revised structures, effective from 1 April 2010.
Breastfeeding	Green (reporting arrangements)	SIB shares interest with Children & Maternity SIB. Receives 6 monthly updates from Programme Manager.

## ANNEX 6

Blue – Completed as planned in 2009/10

Green – On target (planned timescale beyond 2009/10)

Amber – Delayed (planned timescale beyond 2009/10)

Red – Not completed as planned in 2009/10

	Red (HEAT target performance)	(HEAT target H7 refers; see Annex 1)
Getting Health Improvement on other SIB Agendas	Green	Ongoing work to promote health improvement and link with other SIBs to ensure that HI is deemed as "everybody's business".
Remit of SIB	Blue	Remit has been reviewed and revised to reflect current challenges.
Annual Work Plan	Green	Draft to be submitted to SIB on 22 April 2010. Agreed that previous Work Plan was overwhelming and a sharper focus was required.

*Note:* HEAT 'H' targets are covered in Annex 1.

### FURTHER DETAILS:

<b>Full report available from / at:</b>	Health Improvement/Health Protection SIB
<b>Managed by:</b>	Health Improvement/Health Protection SIB
<b>Governance Committee:</b>	Modernisation Board

20<sup>th</sup> April 2010